Eugene Airport Master Plan Update Project Schedule (revised 8.1.07)

2006 2007 2008
Elements Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May  Jun
Client/public coordination
i —
Study design/scope of work
=

Notice to proceed

Inventory and utility mapping

Forecasts

Demand/capacity analysis

Facility requirements

Alternative improvement concepts

Airport layout plans

P2/

Capital improvement program

Land use compatibility planning

Master Plan Update working papers

Master plan advisory committee meetings

3/

Public participation workshops

Notes: 1/ Project schedule at this milestones contingent on FAA acceptance of projections.
2/ Project schedule at this milestones contingent on FAA approval of ALP.

3/ Conducted interim meeting with Senior Executive Staff on facility requirements.

Project schedule subject to change based on City and/or agency influences.




